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INTRODUCTION

As usual, the first half of the 2000 fiscal year experienced reduced activity.  This was
partially due to the Christmas holidays and vacation season as well as the harsh Mongolian
winter.   Unusual drags on project implementation include the border war between Ethiopia
and Eritrea as well as the late arrival of year 2000 in-country funding for Bolivia. PL-480
funds became available in April, after the end of this reporting period. Currently
ACDI/VOCA has five volunteers overseas.  Twelve volunteer assignments have been
recruited and ACDI/VOCA is in the process of developing scopes for others.

PROGRAM HIGHLIGHTS

In the first semester, 23 volunteer assignments were completed with the assistance of 23
volunteers in four countries.  This brings total ACDI/VOCA FtF volunteer assignment
completions to 167.  31 completions by BARA raise the combined total to 198, or 68% of
the life of project target of 292 completed assignments at the 70% milepost of LOP.

Our report appendices provide additional statistical information, including project
completions by country, the total number of volunteers by country and the number of
assignments per country.  The gender ratio, FtF assignments by category-type, volunteers
by state or country and the list of total completed FtF assignments can also be found in the
appendices.

RESULTS-ORIENTED ACCOMPLISHMENTS

ACDI/VOCA completed 23 volunteer assignments in the first half of FY 2000. A
breakdown of the assignments by USAID/BHR/PVC impact results type appears below, as
well as discussion of each level.  A list of the projects completed this semester can be
found in the appendices.  FtF volunteers were recruited from 4 U.S. states; 1 non-U.S.
citizen also served as a volunteer (see appendices).

Assignments by Levels

Level 1
48%

Level 2
13%

Level 3
39%
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Level 1 Results1

The majority of ACDI/VOCA's assignments follow the original aim of the U.S. Congress,
which in the1985 Farm Bill envisioned having U.S. volunteers provide people-to-people,
community-based technical assistance to poor farmers in Central America and the
Caribbean. The authorizing legislation defined the purpose of the Farmer-to-Farmer
Program as "to assist farmers in increasing food production and distribution, by improving
the effectiveness of farming and marketing operations."

Farmer-to-Farmer's mandate has expanded greatly since then, but much of ACDI/VOCA's
technical assistance remains true to congressional intent, as the results demonstrate.

ACDI/VOCA carried out 11 assignments with level 1 results during the first half of FY
2000.

Country Level 1 Assignments
10/1/99 - 3/31/2000

Bolivia 8
Tanzania 1
Uganda 2

These interventions were tailored to the client's specific needs, which ranged from training
on participatory and strategic planning, to forage production, micro-irrigation design for 20
hectares belonging to 14 families, and human resource management.

Level 1 Example:  WF100189  Bulera Mixed Farm Forage Production
Volunteer Mr. Raymond Hinders, November 8 – November 28, 1999

Bulera Mixed Farm is a private 180-acre dairy farm and 90 acre tea plantation located in
Mityana Mubende District of Uganda.  The farm, with a milking herd of 32 pure Friesian
cows and total herd of 62 cows, is one of the biggest dairy farms in the district.  It also
doubles as a demonstration center/farm for the neighboring communities.

Despite the high production potential, Bulera Farm was faced with continued low
production.  The farm sought ACDI/VOCA technical assistance to advise on year-round
forage production and appropriate strategies for improved milk production and overall
management efficiencies of the farm.

An ACDI/VOCA consultant Raymond Hinders was recruited to undertake this assignment
to assist the farm undergo production changes in order to increase production and improve
management efficiencies.  As a result of the technical assistance, Bulera Farm has
identified alternative feed sources which are cheap, effective and readily available.  The
                                                          
1 Level 1: Progress and achievements attained by particular individuals or groups of host organizations/clients.
(LOCAL)
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consultant also demonstrated an on-ground ensiling technology, which is cheaper and
effective. Skills in continuous pasture management were imparted to farm staff and
neighbor farmers.

Level 1 Example: WF300095 Chuchina Foundation Organizational Development &
Planning
Volunteer Mr. Michael Marzolla, November 12 – November 29, 1999

The volunteer worked to address broad-based issues for the foundation, including
organizational structure, planning, board development, financial sustainability and tourism.
The process presented greater understanding of the attributes and roles of each member of
the organization and the strengthening of its structure, bylaws and mission.  With the help
of the volunteer, the foundation now has an operating plan with the assignment of roles and
responsibilities.  The volunteer also made recommendations for clearer definition of the
roles of personnel involved in activities of the foundation and the ecotourism business
associated with the organization.

Level 2 Results2

While the majority of interventions are tailored for specific client needs at the local level,
substantial numbers of assignments have regional results due to the influence of some of
our clients. ACDI/VOCA carried out three assignments with level 2 results during the first
half of FY 2000. These interventions involved small business training for members of a
Bolivian handicraft network, diagnosis of soil macro- and micronutrients for a Bolivian
oilseed association, and devising a monitoring and evaluation process for transgenetic
seeds for a Bolivian seed certification agency.

Country Level 2 Assignments
10/1/99 - 3/31/2000

Bolivia 3

Level 2 Example: WF300092 ANAPO Diagnosis of Soil Macro- and Micronutrients
Volunteer Dr. Roy Cameron, October 2, 1999 – October 30, 1999

Dr. Cameron began his assignment with a meeting of the Association of Oilseed and
Wheat Producers (ANAPO) technicians and some producers.  As a product of this meeting,
he then made several field visits to the producers’ farms to examine soils and crops.  He
reviewed several technical reports and issued several diagnoses based on 48 soil samples
that were obtained in the production expansion zone north of Santa Cruz.  His study and
analysis is based principally on the calcium-magnesium relationship and its importance in
soil fertility.  He made several recommendations about the soil characteristics and
fertilization and developed a farmer’s support manual that will help ANAPO's 4,000
producers interpret laboratory analyses for practical applications.
                                                          
2 Level 2: Progress and achievements attained by a wider audience in the immediate or extended locale.
(REGIONAL)
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Level 2 Example: WF300093 CRS Monitoring and Evaluation Methodology for
Transgenic Seeds
Volunteer Mr. Dennis Strayer, October 30, 1999 – November 14, 1999

The Regional Seed Committee (CRS) of Santa Cruz is a parastatal organization that works
to improve the quality of seeds and promote the increased production and use of certified
seed as part of an important national seed program. The volunteer reviewed documents
available at CRS pertinent to transgenic varieties and visited fields where Monsanto is
conducting trials in Montero, near Santa Cruz.  He developed information about the
monitoring and introduction of transgenic varieties, trained two CRS technicians in the
process and left a “test kit” to identify transgenic material by independent means. Strayer
also made several recommendations for improving the transgenic monitoring program.

Level 3 Results3

While the majority of interventions are tailored for specific client needs at the local level,
substantial numbers of assignments have national results due to the influence of some of
our clients.   This is particularly true in the Horn of Africa, where ACDI/VOCA and
BARA have assignments that influence national policies.  In Uganda, ACDI/VOCA works
closely with our partners towards contributing to Uganda's government Plan for
Modernization of Agriculture (PMA).  The main objective of PMA is to raise the
productivity of the peasant farmers and contribute fully to poverty eradication in Uganda,
identifying the different roles for the private and public action. ACDI/VOCA and BARA
also are very influential in Ethiopia, where our efforts are shaping the development of the
entire cooperative sector as well as the curriculum and training of the faculty of veterinary
medicine at the University of Addis Abba, which trains the nation's veterinarians.

ACDI/VOCA carried out nine assignments with level 3 results during the first half of FY
2000. These interventions involved assistance addressing potato research and production in
Uganda, as well as several national-level cooperative development assignments in
Ethiopia.

Country Level 3 Assignments
10/1/99 - 3/31/2000

Ethiopia 8
Uganda 1

Level 3 Example: WF100197 Meat and Live Animal Marketing
Volunteer Dr. Bill Rice, December 4, 1999 – December 16, 1999
The volunteer provided two weeks of intensive livestock marketing training for 41 trainees
of the Livestock Marketing Authority. Ethiopia's livestock population reportedly stands
first in Africa and tenth in the world.  The Government of Ethiopia has recently started a
                                                          
3 Level 3: Progress and achievements characterized by broad impact, e.g. governmental regulations.
(NATIONAL)
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new initiative towards promoting and developing the livestock sector, thus the host
organization is newly instituted and in great need of training. Both the course evaluation
result and the official letter received from the Livestock Marketing Authority confirmed
that Professor Rice’s performance was exemplary.  The training is expected to bring about
impact to the livestock market in general and the export livestock market in particular.

Level 3 Example: WF100188 Kalengyere Potato Impact Assessment
Volunteer Mr. Kerry Locke, December 11, 1999 – January 11, 2000

Kalengyere Research Station in Uganda was made a sub-station to Namulonge
Agricultural and Animal Production Research Institute (NAARI) under the National
Agricultural Research Organisation (NARO) in 1994 with the mandate of potato research
and improvement.

Kalengyere Research Station management sought ACDI/VOCA technical assistance to
undertake an impact study to establish a base-line assessment of the potato research and
development in Uganda since its inception; assess the impact of project inputs and
activities and establish a new baseline report describing the situation as it is presently.

Volunteer consultant, Kerry Locke was recruited to undertake this assignment. Kerry
evaluated the potato program; assessed the impact of the program on the potato growers;
interviewed related agencies working with potato production; reviewed the linkages
between these agencies; and made recommendations to facilitate and improve potato
production and technology transfer in Uganda.  Kerry recommended establishment of a
readily available source of improved seed that has been tested for disease and formation of
a Foundation Seed Program to test for diseases and provision of support services for the
production of healthy potato seed.  He also recommended promoting functional linkages
between the Ministry of Agriculture, Makerere University, extension offices, NGOs,
district and local councils, farm organizations, farmers, and the agricultural industry.

PUBLIC OUTREACH

During the first half of FY 2000, a total of 12 volunteers visited their congressional
members or their staff to brief them on their Farmer-to-Farmer volunteer experience.

Country
Served

Number of Hill
debriefings
10/1/99 - 3/31/2000

Bolivia 3
Ethiopia 4
Uganda 5
Total 12

Several ACDI/VOCA volunteers or staff members made public presentations about
USAID-funded volunteer opportunities or experiences. ACDI/VOCA participated in the



1st Semester FY 2000                  Worldwide Farmer-to-Farmer Report
                  Rest of World

9ACDI/VOCA
Cooperative Agreement FAO-A-00-96-90038-00

annual meetings of the National Council of Farmer Cooperatives in New Orleans, LA,
InterAction in Los Angeles, California, the Maryland Council of Farmer Cooperatives
(MCFC), in Frederick MD, the Tennessee Council of Cooperatives (TCC) in Gatlinburg,
TN, the Northeast Cooperative Council, in Syracuse NY, the Retail Bakers Association in
Washington DC, and the Pennsylvania Council of Cooperatives in State College, PA.

In addition to the annual meetings mentioned above, other public outreach efforts include:

1. American Bankers Association Conference, Colorado Springs, CO
2. Association of Women in Development (AWID) Conference, Alexandria, VA
3. California Association of Meat Processors conference, Sacramento, California
4. California Farm Bureau Exposition in Monterey, California
5. California International Farm Equipment Exposition, Tulare, California.
6. California League of Food Processors Conference, Sacramento, CA
7. Caribecom Business Expo, San Juan PR
8. DC Returned Peace Corps Volunteers meeting, Washington, DC
9. Farmstead Dairy Day Conference, Mosinee, WI
10. Georgia Cooperative Council meeting, Athens, GA
11. Indiana Agri-Business Expo, Indianapolis IN
12. Madison Returned Peace Corps Volunteers meeting, Madison, WI
13. MicoEnterprise/Finance Conference, Provo, Utah
14. Northwest Food Processors Convention, Portland, OR
15. Ohio Council of Cooperatives meeting, Hilliard, Ohio
16. Ohio Hispanic Business Expo, Columbus OH
17. Penn State Agricultural Council meeting, State College PA
18. Sacramento Returned Peace Corps Volunteers meeting, Sacramento, CA
19. Seattle Fish Exposition, Seattle, WA
20. Spokane Agriculture Exposition, Spokane, WA
21. United Fresh Fruit and Vegetable Exposition, Phoenix, Arizona
22. Wisconsin Department of Agriculture, Trade and Consumer Protection (DATCP)

meeting, Madison, WI.
23. WorldWide Food Expo, Chicago, IL

Media Outreach

The September 1999 issue of the Cooperative News, published by the Penn State Cooperative
Business Education & Research Program and the Pennsylvania Council of Cooperatives,
contained an article entitled “Cooperative Education in Mongolia, ACDI/VOCA.” It
highlighted some of the Farmer-to-Farmer activities with wheat farmers and the Mongolian
Association of Private Herders Cooperatives.

The Fall 1999 issue of the ACE Newsletter of the Association of Cooperative Educators
contained an article entitled “Cooperative Education in Mongolia” featuring the work of
ACDI/VOCA in that country and particularly the series of seminars involving Allan Lines,
Poul Hansen, and Bob Cohen.
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The November 1999 issue of LEAD Line contains two articles about ACDI/VOCA activities.
Lead Line is the official newsletter of the Ohio LEAD Alumni Association. An article
entitled “Off to Mongolia,” written by Roger Bender tells of his experience on a recent
assignment in Vynitsa. An article entitled “Making a Difference in Mongolia,” written by Bob
Cohen, deals with LEAD Alumni Jeanne Bartholomew, the series of seminars that Bob
participated in, and the assignments of three Ohio State University faculty.

ADMINISTRATIVE OVERVIEW

ACDI/VOCA-Bolivia staff expedited the development of a program extension proposal
and budget, which was submitted to the PL-480 Executive Secretariat in late January.  This
process included the evaluation and selection of 12 beneficiary organizations, with 4-5
more organizations to be added later. PL-480 Executive Secretariat funding finally became
available in April for our in-country volunteer costs.  A Title II proposal that would
partially fund the office is being submitted in May to USAID/Bolivia.

Ms. J. Baigalmaa was hired as ACDI/VOCA-Mongolia’s Veterinary Project Assistant.
She comes to the project with a background in community health and veterinary medicine
development.  She has a degree from the Mongolian Medical University and has been
working with Joint Community Services (JCS) on their community health development
and VetNet projects for the past two years.

A MOU was signed between ACDI/VOCA and Dr. Ulambayer, Chief of the Mongolian
State Veterinary Services. Dr. Ulambayer announced the new relationship at the National
Veterinary Meeting in January.

The Mongolian Meat Export Association was formed in November 1999. A MOU was
signed in the winter and many of the national level projects will be organized through this
new partner.

For the ACDI/VOCA offices in the Greater Horn of Africa, there are no administrative
matters to report.



FTF Program Inputs and Outputs

Table I-Annual Volunteer Inputs

FY 00 FY 01 FY 02 FY 03
A.  Total LOP number of volunteers1 23
     Male 19
     Female 4
B. Annual number of international FTF 
volunteer trips2

23
C. Annual average cost per volunteer 
day3 $1,3014

D. Annual estimated value of  FTF 
volunteers' professional time $301,783

4 This reporting period presents a poor example for the per-day cost.  Volunteer placement implementation was
  impacted negatively in Ethiopia, and there was no approved program in Bolivia for the January-March 2000 period,
  so no volunteers could be recruited until April.  A much more attractive number is anticipated for the next
  reporting period.

2International Volunteer Trips originate in the U.S.  A multiple assignment trip in which the volunteer travels between two 
local countries will only count as one International Volunteer Trip.  For example, if the volunteer leaves the U.S., completes 
an assignment in Ukraine and then flies to Russia for a final assignment before returning to the U.S., the volunteer has only 
completed one trip for the purposes of this table.  In the event that a volunteer is originating from a country other than the 
U.S., count the volunteer trip as being from home country to area of assignment/s.

1This number is cumulative.  One volunteer may only be counted once in this row for the entire LOP.  For example, "Bob 
Smith" who takes 2 volunteer trips in FY 00, one in FY 01 and three in FY 02 will be counted once as a volunteer in FY 00, 
and never again. 

3The intent of Row C is to provide a simple annual measure of the cost efficiency of the volunteer program.  For each 
reporting period, please provide an average cost per volunteer day, including all overhead and indirect costs.  Volunteer 
Days should be calculated the same as "per diem days".  Any day, or fraction thereof, in which a volunteer is entitled to per 
diem is considered a Volunteer Day.

ACDI/VOCA
Cooperative Agreement FAO-A-00-96-90038-00 8



Regions States Male Female Male Female Male Female Male Female 
Northeast

Connecticut 1 1
Delaware
Maine
Maryland 1 1 2 1
Massachusettes 1 1
New Hampshire
New Jersey
New York 1 1
Pennsylvania 5 1 5 1
Rhode Island
Vermont 2 1 1 2 2 1
Washington, DC 1 1 2
Subtotal 10 4 2 1 12 4 1 2

Southeast
Alabama
Arkansas 1 4
Florida 5 1 1 6 1
Georgia 1 1 1 1 1 1
Kentucky
Louisiana
Mississippi
North Carolina 1 1
South Carolina 3 4 1
Tennessee 1 1
Virginia 3 1 3 1
West Virginia 1 1
Subtotal 16 3 2 0 19 3 4 0

Midwest
Illinois
Indiana 1 1
Iowa 1 3 2 3
Kansas 1 1
Missouri 3 6
Nebraska 2 2
Ohio 4 1 1 5 1
Subtotal 12 1 4 0 17 1 3 0

Upper Midwest
Michigan 2 2
Minnesota 4 1 1 5 1
North Dakota
South Dakota 1 1
Wisconsin 3 1 3 1
Subtotal 10 0 2 1 11 1 1 0

Rocky Mountain
Colorado 8 1 1 10 1 1
Idaho 1 1 2 1
Montana 3 7
Utah 2 1 1
Wyoming

This Period

Table I.2-Cumulative Number of Volunteers and Assignments by US State of Origin

FTF Program Inputs and Outputs

Number of Volunteers                       
(see Table I.1, Row A)1 Number of Volunteer Assignments2

Last Period This Period Last Period

ACDI/VOCA
Cooperative Agreement FAO-A-00-96-90038-00 9



Subtotal 14 2 0 1 20 2 1 1

Regions States Male Female Male Female Male Female Male Female 
West Coast

Alaska
Hawaii 1 1
California 9 2 4 13 3 3
Oregon 2 2 1 2 2 1
Washington 5 1 6
Subtotal 17 4 6 0 22 5 4 0

Southwest
Arizona 2 1 4 1
Nevada 1 1 1 1
New Mexico 2 2
Oklahoma
Texas 6 1 1 7 1 2
Subtotal 11 1 2 1 14 1 3 1

other
Bolivia 0 1 1
Canada 1 1
Ecuador 1 1
Guatemala 6 5 1
Philippines 2 2
Uganda 2 2
Expatriate 1 1
Subtotal 12 1 1 0 11 1 2 0

TOTAL 102 16 19 4 126 18 19 4

1This number is cumulative.  One volunteer may only be counted once in this row for the entire LOP.

2This number is cumulative, however it will reflect a double-counting of volunteers, as often a volunteer will perform multiple assignments, 
either by piggy-backing on a single trip or by making multiple volunteer trips.

Number of Volunteers                       
(see Table I.1, Row A)1 Number of Volunteer Assignments2

Last Period This Period Last Period This Period

ACDI/VOCA
Cooperative Agreement FAO-A-00-96-90038-00 10



FTF Program Inputs and Outputs

Table II-Annual Volunteer Outputs

FY 00 FY 01 FY 02 FY 03
A. Annual estimated value of  resources 
leveraged by the grantee/volunteers in the 
U.S.1 34,174          

B. Annual estimated value of  resources 
leveraged by the host in host country2

31,450          

C. Annual estimated value of resources 
mobilized by Host3 532,000        
D. Annual number of persons directly 
trained as a result of grantee/volunteer 
intervention 2,831            
E. Annual number of Hosts who have 
participated in U.S. based training and 
exchange programs through all sources 
(e.g. USIA, NET, Cochran, etc.) 3

5Formal training would include an organized seminar in which participants are invited to specifically attend for planned and 
scheduled training.  This would not include an impromtu or unplanned session.

2These are funds leveraged by the host in the host country.  Some examples might be lodging, meals or translator assistance 
provided by the host.  This number is an estimate and also counts as a matching contribution for the grant. Sum across years 
will provide LOP total.  (This row does not include "resources mobilized").  

1These funds are raised in the U.S. by the volunteer or grantee and counted as a matching contribution for the grant.  Sum 
across years will provide LOP total.

3"Resources mobilized" are resources that FTF volunteers assist their hosts in accessing, such as various sources of credit, 
state assistance, PL 480 local currency, other donor assistance, etc.  Sum across years will provide LOP total.

4Direct beneficiaries receive face-to-face or hands on training or assistance from the FTF volunteer.  Indirect beneficiaries (for 
example, those trained by direct beneficiaries) should not be included in this data.

ACDI/VOCA
Cooperative Agreement FAO-A-00-96-90038-00
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FTF Program Inputs and Outputs

Table III - FTF Host Assignments Cumulative Summary
FTF Hosts1 Last Period This Period

A. Host with a single FTF assignment.2 25 22

B. Hosts with multiple FTF assignments.
2 52

Total number of Hosts3
27 74

1There should be no carryover numbers from the previous grant program, ie., multiple assignments include 
only those in the current grant program.  A host will not be counted more than once in this table for the entire 
LOP. 

2An FTF assignment in which multiple volunteers provide services to a single host in once instance is 
considered a "single FTF assignment" for the purposes of this table.  For example, if three volunteers work 
together with a single host for the first time, that host should be counted in row A.  There should be no 
carryover numbers from the previous grant program, so even Hosts with whom you have a continuing 
relationship from the last FTF Program should be counted in Row A if they only receive a single assignment.  

Once a host receives a second assignment, subtract it from row A and add it to row B. 

3The LOP Total to date will always be reflected in the Total Hosts/This Period box which is a sum of A+B.  

ACDI/VOCA
Cooperative Agreement FAO-A-00-96-90038-00 12



FTF Program Inputs and Outputs

Table IV - Annual and Cumulative Total Number of FTF Hosts

Host Categories1 Annual2 Cumulative3 Annual Cumulative Annual Cumulative Annual Cumulative

A. Private Enterprises 5 11

B. Organizations 14 14

C. NGOs 9 3
D. Rural Financial Institutions 1 0

Total Number of Hosts4
29 28

FY 00 FY 01 FY 02 FY 03

 D. Rural Financial Institutions:  These are lending institutions with rural outreach to the agricultural sector.

1The categories in this table are defined below.  All FTF hosts should be counted in only one of the following:

2Annual data should apply to the Fiscal Year indicated.  If one host was assisted during more than one year, that host should be -
counted once each year TA was received.  Do not double count Hosts within a single year.  For example, if Host A (a Private 
Enterprise) received volunteer assistance in February FY 00, April FY 00 and December FY 01, that host will be counted once in the 
Private enterprise Row for FY 00 Annual, once for FY 00 Cumulative, and once again for FY 01 Annual.  Host A should not increase FY 
01 Cumulative total.  Host A should not increase FY 01 Cumulative total.

4The total of A+B+C+D in each of the "Cumulative" columns should also equal the total number of hosts from Table III. 

3The purpose of this column is to track the total number of hosts worked with in each category for the LOP.  There should be no double 
counting.  If one host is assisted in more than one year, they will be counted each year in the "Annual" column, but they will only be 
counted the first year of assistance in the "Cumulative" column.  Therefore, if there are no new hosts in a given category for one 
reporting period, the cumulative number will be the same as the previous reporting period.  Also, the final year of reporting should also 
serve as the LOP total for the cumulative data.

 A. Private Enterprises:  These are primarily farmers and agribusinesses. They may also include informal farm and community groups.

 B. Organizations:  This category includes Cooperatives, Associations, Governments, Education Institutions, and other formal 
organizations, excluding NGOs.  NGOs are counted in a separate category. 

 C. NGOs are non-governmental, non-profit organizations serving community interests.  NGOs are "host country PVOs".  

ACDI/VOCA
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FTF Program Impacts with Hosts
Table V - Hosts with Improved Business Operations as a Result of Grantee/Volunteer Assistance

FTF Hosts1 Hosts 
Targeted2

Hosts 
Impacted3 

% of 
Target  

Hosts 
Targeted 

Hosts 
Impacted 

% of 
Target  

Hosts 
Targeted 

Hosts 
Impacted % of Target  

Hosts 
Targeted 

Hosts 
Impacted 

% of 
Target  

A. Number of hosts providing new or 
improved products and/or services. 29 20 69%

B. Number of hosts with production 
increases over pre-assignment levels. 25 15 60%

C. Number of hosts with increased business 
efficiency or resource conservation.4

23 14 61%

D. Number of hosts receiving increased 
revenue/resources through  increased sales 
receipts as a result of grantee/volunteer 
intervention. 30 21 70%

E. Number of hosts with increased profits.
30 21 70%

4"Resource conservation" in this table refers to business or financial resources and should be differentiated from "natural resource conservation" listed on Table IX-"FTF Hosts with Improved Use and/or Protection of the Environment."

NOTE: At some point, possibly at the end of the grant, we would like to be able to obtain a cumulative summary of the information provided in tables V-IX.  Please keep track of the cumulative numbers for future reference.

3Targeted Hosts meeting performance objectives should be counted in all applicable indicator categories as "Hosts Impacted".

FY 02

1Any Host (regardless of type) included in Inputs Table IV can be counted here.

FY 03FY 01FY 00

2The determination of "Hosts Targeted" will come from the performance objectives written in the SOW. If an indicator is included in the SOW as an objective, then that host should be counted 
as "targeted".  

ACDI/VOCA
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FTF Program Impacts with Hosts
Table VI - FTF Hosts with Improved Organizational Capacity as a Result of Grantee/Volunteer Assistance

FTF Hosts1 Hosts 
Targeted2

Hosts 
Impacted3 % of Target  

Hosts 
Targeted 

Hosts 
Impacted 

% of 
Target  

Hosts 
Targeted 

Hosts 
Impacted 

% of 
Target  

Hosts 
Targeted 

Hosts 
Impacted 

% of 
Target  

A. Number of organizations formed as a result of 
grantee/volunteer intervention.4 2 0 0%

B. Number of hosts using new or improved  
planning techniques, program methodologies 
and/or management practices, including the use of 
a business plan or a strategic plan. 33 24 73%

C. Number of hosts with increased 
revenue/resources through new grants and/or 
increased fees. 9 8 89%
D. Number of hosts that have increased their 
membership as a result of grantee/volunteer 
interventions. 5 3 60%

4 An organization formed must meet the following criteria:
 -Operating with democratic principles.
 -Has initiated efforts to gain legal recognition from the government.

FY 02 FY 03

2The determination of "Hosts Targeted" will come from the performance objectives written in the SOW. If an indicator is included in the SOW as an objective, then that host should be counted 
as "targeted".  

3Targeted Hosts meeting performance objectives should be counted in all applicable indicator categories as "Hosts Impacted".

FY 00 FY 01

1Any Host (regardless of type) included in Inputs Table IV can be counted here.
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FTF Program Impacts with Hosts
Table VII - FTF Hosts with Improved Services to Membership/Employees as a Result of Grantee/Volunteer Assistance

FTF Hosts1 Hosts 
Targeted2

Hosts 
Impacted3 

% of 
Target  

Hosts 
Targeted 

Hosts 
Impacted 

% of 
Target  

Hosts 
Targeted 

Hosts 
Impacted 

% of 
Target  

Hosts 
Targeted 

Hosts 
Impacted 

% of 
Target  

A. Number of hosts that have 
successfully intervened on behalf of 
members with government or 
business. 5 5 100%

B. Number of hosts with new training 
courses or new subject matter for 
courses to use with membership or 
associates. 27 27 100%

C. Number of hosts with improved 
training materials and skills. 28 28 100%

FY 03

1Any Host (regardless of type) included in Inputs Table IV can be counted here.

2The determination of "Hosts Targeted" will come from the performance objectives written in the SOW. If an indicator is included in the SOW as an objective, then that host 
should be counted as "targeted".  

3Targeted Hosts meeting performance objectives should be counted in all applicable indicator categories as "Hosts Impacted".

FY 00 FY 01 FY 02

ACDI/VOCA
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Table VIII - FTF Host with Improved Financial Services to the Agricultural Sector as a Result of Grantee/Volunteer Assistance

FTF Hosts1 Hosts 
Targeted2

Hosts 
Impacted3 

% of 
Target  

Hosts 
Targeted 

Hosts 
Impacted 

% of 
Target  

Hosts 
Targeted 

Hosts 
Impacted % of Target  

Hosts 
Targeted 

Hosts 
Impacted 

% of 
Target  

A. Number of Hosts with an increased 
number of agricultural related loans 

B. Number of Hosts with loan deliquency 
rate < 10%

C. Number of Hosts that provide improved 
banking services to the agricultural sector4

     1. Number of Hosts with an increase in 
average loan size 1 1 100%
     2. Number of Hosts with an increase in 
Producer Portfolio Value (ag production and 
processing loans) 1 1 100%
     3. Number of Hosts with an increased 
number of Branches/Groups 1 1 100%
D. Number of Hosts with an increase in 
Enterprise Portfolio Value (microfinance 
loans) 1 1 100%

4This is the main heading for the three indicators below it.  It is not meant to be measured as an indicator.

FY 03

1Any Host (regardless of type) included in Inputs Table IV can be counted here.

2The determination of "Hosts Targeted" will come from the performance objectives written in the SOW. If an indicator is included in the SOW as an objective, then that host should be counted as 
"targeted".  

3Targeted Hosts meeting performance objectives should be counted in all applicable indicator categories as "Hosts Impacted".

FY 00 FY 01 FY 02

ACDI/VOCA
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Table IX - FTF Hosts with Improved Use and/or Protection of the Environment as a Result of Grantee/Volunteer Assistance

FTF Hosts1 Hosts 
Targeted2

Hosts 
Impacted3 

% of 
Target  

Hosts 
Targeted 

Hosts 
Impacted 

% of 
Target  

Hosts 
Targeted 

Hosts 
Impacted 

% of 
Target  

Hosts 
Targeted 

Hosts 
Impacted 

% of 
Target  

A. Number of Hosts adopting one or more 
practices to improve waste or pollution 
management. 9 1 11%

B. Number of Hosts adopting one or more 
practices to improve natural resources 
management (soil, water, forest, grazing lands, 
national park land, etc.). 18 9 50%

FY 03FY 00 FY 01

3Targeted Hosts meeting performance objectives should be counted in all applicable indicator categories as "Hosts Impacted".

1Any Host (regardless of type) included in Inputs Table IV can be counted here.

2The determination of "Hosts Targeted" will come from the performance objectives written in the SOW. If an indicator is included in the SOW as an objective, then that host should be counted as 
"targeted".  

FY 02

ACDI/VOCA
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FTF Program Impacts 

Indicators FY 00 FY 01 FY 02 FY 03
A. Number of FTF volunteers who 
have performed public outreach 
activities. 41

B. Number of media events by 
implementors and FTF volunteers.2 52
C. Number of group presentations by 
implementors and FTF volunteers. 22

Table X - Increased Awareness in the U.S. Agricultural Sector Concerning International 
Agricultural Development1

1This remains a primary objective of the FTF Program. An overall assessment of FTF impact on "Increased Awareness in 
the U.S. Agricultural Sector" will be addressed in periodic evaluations by PVC/FTF.  Currently, the FTF Program makes 
measurements at the output level on the indicators listed in the table above.

ACDI/VOCA
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 10/01/99 - 03/31/2000

FIRST SEMESTER
COMPLETED ASSIGNMENTS  

Project Number Country Project Name End Date Volunteer Project Type
1 WF300084 Bolivia BOL FPDRB Strategic Plan 10/2/1999 Wise, Linda 8D
2 WF300097 Bolivia BOL CIPCA Irrigation Project Design 10/16/1999 Johnson, Paul 1
3 WF100191 Ethiopia ETH Financial Management System 10/17/1999 Pelrine, Richard 4
4 WF100181 Tanzania GHA-Sisal Outgrower Project Assessmen 10/22/1999 Rinck, David 3A
5 WF300098 Bolivia BOL UAGRM Strategic Plan  El Vallecit 10/29/1999 Pines, James 6
6 WF300092 Bolivia BOL ANAPO Diagnosis of Micronutrients 10/30/1999 Cameron, Roy 2B
7 WF300101 Bolivia BOL AOCEMM Support in Admin & Managem 11/3/1999 Quevada, Orlando 8D
8 WF300091 Bolivia BOL RENACC Training Seminars - SME De 11/7/1999 Helgen, H. William 4
9 WF100178 Ethiopia ETH-Coop Bookkeeping, Acct, Audit Man 11/10/1999 Fisher, Jane 2A

10 WF100196 Ethiopia ETH-Irrig. Water-user Coop: Manual Pr 11/10/1999 Hatfield, Benjamin R. 2A
11 WF100201 Ethiopia ETH-Dev of Smallscale ag proc at coop 11/10/1999 Fisher, John 2C
12 WF300093 Bolivia BOL CRS M&E Transgenic Seed Varieties 11/13/1999 Strayer, Dennis 1
13 WF300099 Bolivia BOL MHNNKM Museum Improvement - Diora 11/19/1999 Laughlin, Sally 6
14 WF300089 Bolivia BOL CIDDEBENI PP - Sustainable Res. U 11/19/1999 Torrence, Tonia 8A
15 WF300096 Bolivia BOL CIPCA Market Study for Fruiticult 11/22/1999 Schermerhorn, Richard W. 1
16 WF100189 Uganda GHA Bulera Mixed Farm 11/26/1999 Hinders, Raymond 1
17 WF100195 Ethiopia ETH - Fishery Coop Dev: Manual Prep. 11/27/1999 Jensen, Charles 2A

ACDI/VOCA
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 10/01/99 - 03/31/00

COUNTRY Volunteers COUNTRY Assignments
Antigua Antigua
Belize Belize
Bolivia 11 Bolivia 11
Brazil Brazil

Cambodia Cambodia
Costa Rica Costa Rica
Dominica Dominica

Dominican R. Dominican R.
Ecuador Ecuador 
Ethiopia 8 Ethiopia 8

Guatemala Guatemala
Haiti Haiti

Honduras Honduras
Indonesia Indonesia
Kazakstan Kazakstan

Kenya Kenya
Malawi Malawi
Mexico Mexico

Mongolia Mongolia
Mozambique Mozambique

Nepal Nepal 
Nevis Nevis

Panama Panama
Peru Peru

Philippines Philippines
Russia Russia

St. Lucia St. Lucia
St. Vincent St. Vincent
Salvador Salvador
Tanzania 1 Tanzania 1
Uganda 3 Uganda 3
Uruguay Uruguay

Zimbabwe Zimbabwe
TOTAL 23 TOTAL 23

1 female to 5 males

Ratio: one to five

10/01/99 - 03/31/2000
Volunteer Gender Ratio 

Number of Volunteers Number of Assignments
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 10/01/99 - 03/31/00

FtF Assignment Categories

             PROJECT CATEGORY  
1           Farmers 5
2A        Farm Association & Organizational Development 5
2B        Farm Association & Business Operations 1
2C        Farm Association & Environmental Improvement   1
3A       Agribusiness Enterprises & Organizational Development 1
3B       Agribusiness Enterprises & Business Operations
4          Agri-Credit & Financial Institutions 2
5          Government 2
6          Educational Institutions 2
7          Youth Groups
8A       Environment & Sustainable Resource Management 1
8B       Environmental Education
8C       Environmental Policy and Law
8D       Environment & Human Resource Development/Capacity-Building          3
9          Misc.

                         TOTAL       23
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 10/01/99 - 03/31/00

TOTAL COMPLETED ASSIGNMENTS
Project Number Country Project Name End Date Volunteer Project Type

1 WF100001 Ethiopia ETH Tigray Coop Training/Finance 11/8/1996 Benson, Charles 2A
2 WF100002 Ethiopia ETH Tigray Coop Training/Management 11/8/1996 Vanicek, LeRoy 5
3 WF100003 Ethiopia ETH Tigray Coop Training/Credit 11/8/1996 Avram, Percy 5
4 WF100004 Ethiopia ETH Tigray Coop Training/Marketing 11/8/1996 Holloway, Robert H. 5
5 WF100005 Ethiopia ETH Curriculum Devt/Coop Marketing 12/22/1996 Jenkins, Robert 6
6 WF100006 Ethiopia ETH Curriculum Devt/Coop Mgmt 12/21/1996 Bishop, Douglas 6
7 WF100007 Ethiopia ETH Curriculum Devt/Coop Credt 12/21/1996 Tangvald, Roald 6
8 WF100009 Ethiopia ETH Coop Institute Mgmt. Assessment 12/30/1996 Williams, Hazel 6
9 WF100010 Ethiopia ETH Alshady Farm Plan Development 2/5/1997 Holloway, Robert H. 7

10 WF100011 Ethiopia ETH Alshady Poultry Development 2/5/1997 Holloway, Barbara 7
11 WF100012 Ethiopia ETH MOA MIS Program Design/Hardware 5/19/1997 Hoover, Gary G. 5
12 WF100013 Ethiopia ETH MOA Agricultural Info. System Des 5/19/1997 Sears, Frederick 5
13 WF100014 Uganda UGA Namulonge Cassava Multiplication 3/27/1997 Simkins, Charles A. 1
14 WF100015 Ethiopia ETH Amhara/Southern Coop Finance 5/19/1997 Wells, Stanley A. 5
15 WF100016 Ethiopia ETH Amhara Coop Training/Management 5/19/1997 Bishop, Douglas 5
16 WF100017 Ethiopia ETH Amhara Coop Training/Mktng&Credit 5/19/1997 Tangvald, Roald 5
17 WF100020 Uganda UGA Nat'l Early Warning/Food Info Sys 12/20/1997 Kotun, Joseph 5
18 WF100021 Uganda UGA Fruit Drying Tech-Post Harvest Hd 1/7/1998 Belotserkovsky, Vadim 1
19 WF100022 Uganda UGA Fruit Drying Tech - Ginger 4/25/1998 Mbeza, Henry F. 1
20 WF100023 Ethiopia ETH Veterinary Curriculum Development 1/10/1998 Miller, Daniel K. 6
21 WF100024 Ethiopia ETH Coop Marketing & Credit Training 12/23/1997 Willett, David 2A
22 WF100025 Ethiopia ETH Coop Dvlpt & Mgmnt Training 12/23/1997 Bishop, Douglas 2A
23 WF100026 Ethiopia ETH Coop Accounting & Auditing Traini 12/23/1997 Wells, Stanley A. 2A
24 WF100027 Ethiopia ETH Coop Marketing/Credit Training 4/15/1998 Avram, Percy 3B
25 WF100028 Ethiopia ETH Coop Accounting & Auditing Traini 4/19/1998 Wells, Stanley A. 3B
26 WF100029 Ethiopia ETH Coop Dvlpt & Management Trng 4/19/1998 Bishop, Douglas 3B
27 WF100030 Uganda UGA Database Mgmt Training - Stockist 3/1/1998 Sallee, Thomas C. 3A
28 WF100031 Uganda UGA Mgmt Systems for Appropriate Tech 5/2/1998 Hatfield, Benjamin R. 3A
29 WF100033 Uganda UGA WorldVision Marketing 9/25/1998 Wells, Stanley A. 2B
30 WF100034 Uganda UGA World Vision Ass'n Strenghtening 2/4/1999 Willett, David 2B
31 WF100035 Uganda UGA Management Systems Approp Tech (U 10/10/1998 Sallee, Thomas C. 3A
32 WF100036 Uganda UGA Everfresh Management Consultant 9/10/1998 Goodwin, Ezell 3B
33 WF100037 Uganda UGA Everfresh Dairy Production Engr. 10/14/1998 Molldrem, Philip 3B
34 WF100040 Tanzania GHA RCIS System Design 12/20/1998 Graham, John 3A
35 WF100041 Uganda UGA Kaaro Coop Savings & Credit 10/26/1998 Palmer, Robert 4
36 WF100042 Uganda UGA Masindi Seed & Grain II 9/30/1998 Maxon, Richard C. 3B
37 WF100043 Uganda UGA Rural Development & Training 12/11/1998 Buker, Robert 0
38 WF100044 Tanzania GHA Mtwarra Seaweed Cultivation 1/23/1999 Knoblock, Leonard 3A
39 WF100045 Ethiopia ETH - Cooperative Marketing 5/18/1999 Rice, William 2A
40 WF100046 Ethiopia ETH - Cooperative Management 5/18/1999 Bishop, Douglas 2A
41 WF100047 Uganda UGA Magondo Dairy Cooperative Society 5/22/1999 Greenwood, Harmen 2A
42 WF100176 Ethiopia ETH-COOP Structure Organiz.& MGMT 6/23/1999 Graham, Donald 2A
43 WF100177 Ethiopia ETH-COOP Bookkeeping & Acctng 8/4/1999 Williams, Johney L. 2A
44 WF100178 Ethiopia ETH-Coop Bookkeeping, Acct, Audit Man 11/10/1999 Fisher, Jane 2A
45 WF100179 Ethiopia ETH-COOP BUSINESS PLANNING MANUAL 8/4/1999 Maxon, Richard C. 2A
46 WF100180 Ethiopia ETH-PROJECT PREPARATION & APPRAISAL 8/11/1999 Pelrine, Richard 2A
47 WF100181 Tanzania GHA-Sisal Outgrower Project Assessmen 10/22/1999 Rinck, David 3A
48 WF100182 Uganda UGA-Namulonge Vegetable Production 8/2/1999 McCullough-Sanden, Blake 1
49 WF100183 Uganda GHA URDT-Cooperative Development 9/15/1999 Willett, David 1
50 WF100184 Ethiopia ETH-WF Structure & Management 9/7/1999 Bentzinger, Harlan A. 2A
51 WF100185 Ethiopia ETH WF Marketing & Material/Store 9/11/1999 Oliver, James 2A
52 WF100186 Ethiopia ETH WF Coop Finance & Credit 9/11/1999 Reel, Robert 2A
53 WF100189 Uganda GHA Bulera Mixed Farm 11/26/1999 Hinders, Raymond 1
54 WF100191 Ethiopia ETH Financial Management System 10/17/1999 Pelrine, Richard 4
55 WF100192 Uganda GHA Ntungamo Fish Farm 9/30/1999 Owori-Wadunde, Akisoferi 1
56 WF100195 Ethiopia ETH - Fishery Coop Dev: Manual Prep. 11/27/1999 Jensen, Charles 2A
57 WF100196 Ethiopia ETH-Irrig. Water-user Coop: Manual Pr 11/10/1999 Hatfield, Benjamin R. 2A
58 WF100197 Ethiopia ETH-Livestock & Meat Mktng Trng Speci 12/14/1999 Rice, William 5
59 WF100201 Ethiopia ETH-Dev of Smallscale ag proc at coop 11/10/1999 Fisher, John 2C
60 WF200001 Cambodia CMB SEILANITI Ag Credit Feasibility 6/1/1997 Gula, Alfredo 4
61 WF200002 Cambodia CMB SEILANITI Inst. Strengthening 4/19/1997 Dolloso, Leo A. 4
62 WF200003 Mongolia MON Bayankhongor Assessment & Plannin 10/30/1998 Thompson, Earl 9
63 WF200004 Mongolia MON Selenge Assessment & Planning 10/3/1998 Reilly, William R. 9
64 WF200005 Mongolia MON Shargalzuut Coop Butter Processin 7/6/1999 Hansen, Poul 2A
65 WF200006 Mongolia MON Farm Management & Record Keeping 3/4/1999 Stevenson, Duane 1
66 WF200008 Mongolia MON UPA-Trade Company Meat Processing 2/5/1999 Asbill, Jarvis 3B
67 WF200009 Mongolia MON Meat Processing Industry Needs As 2/24/1999 Asbill, Jarvis 3B
68 WF200010 Mongolia MON Bagakhangai Meat Processing Facto 1/30/1999 Asbill, Jarvis 3B
69 WF200011 Mongolia MON Sukbaatar Elevator Privatization 2/3/1999 Ackland, John "Harlan" 3A
70 WF200012 Mongolia MON Sukbaatar Elevator Privatization 7/1/1999 Lines, Allan 3A
71 WF200013 Mongolia MON Meat Quality Improvement Thru Fee 7/11/1999 Boyles, Stephen 9
72 WF200014 Mongolia MON Vegetable Production and Processi 8/16/1999 Newcomb, Mariette Hiu 9
73 WF200015 Mongolia MON Meat Cutting Improvement for Expo 9/1/1999 Lengerich, Fred 9
74 WF200016 Mongolia MON Meat Inspection Improvement I 9/13/1999 Prucha, Ronald J. 9
75 WF300001 Bolivia BOL CIPCA Irrigation/Watershed Manage 2/15/1997 Ellis, William 8A
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TOTAL COMPLETED ASSIGNMENTS
76 WF300002 Bolivia BOL ASEO Strategic Planning 11/22/1996 Hoots, Thomas 0
77 WF300010 Bolivia BOL PROBIOMA Eval. of IPM & Bio Contr 6/21/1997 Hernandez Davila, Alvaro 8A
78 WF300011 Bolivia BOL VIVE Tolomosa Watershed Plan 4/21/1997 Palma, Edgar 8A
79 WF300012 Bolivia BOL UAJMS Envir. Research Plan 5/3/1997 Henrie, Bernard 8D
80 WF300013 Bolivia BOL CIEC Eval/Redesign Small Farm Pro 4/25/1997 Beza, Fernando 2C
81 WF300014 Bolivia BOL ASE Envir. Ed. Plan 3/14/1997 Castillo, Hilda 8B
82 WF300015 Bolivia BOL CDC Five Year Plan- Cotapata & Zo 7/31/1997 Ragins, Alan 8A
83 WF300016 Bolivia BOL AGANORTE Meat Marketing 7/9/1997 Brannan, Donald 3B
84 WF300017 Bolivia BOL CAO Ag Extension Foundation 4/6/1997 Wenke, Lee H. 2A
85 WF300018 Bolivia BOL CAO Ag Commodities Market 5/18/1997 Matthies, Silas 2B
86 WF300019 Bolivia BOL IBTA Proc. & Mkt of Veg. & Fruit 8/6/1997 Price, Carter 3B
87 WF300021 Bolivia BOL IIEMA Adv. ARC/INFO GIS Training 9/21/1997 Minkowski, Karen J. 8D
88 WF300022 Bolivia BOL Export Mkting for Wool Hand Knits 11/30/1998 Anderson, Kimberly 2B
89 WF300023 Bolivia BOL ASE Organizational Development 8/17/1997 Wise, Linda 8D
90 WF300024 Bolivia BOL Fund Eco-Bol NGO Strategic Planni 2/1/1998 Handy, Marla 8D
91 WF300025 Bolivia BOL Agroforestry Extension 3/15/1998 Beza, Fernando 8A
92 WF300026 Bolivia BOL Soil Laboratory Training 11/22/1997 Schulte, Emmett 8A
93 WF300027 Bolivia BOL IPM for Coffee Production 9/27/1997 Medina Fernandez, Bayron 8A
94 WF300028 Bolivia BOL El CEIBO Organic Cocoa & Coffee M 11/30/1997 Bourgoin, David L. 2B
95 WF300029 Bolivia BOL MHNNKM Natural History Museum 4/10/1998 Gill, Bruce D. 8B
96 WF300030 Bolivia BOL CRS Cost Structure Methodology 11/24/1997 Dye, James K. 2B
97 WF300031 Bolivia BOL Design Env. Ed. Interpretive Cent 10/23/1997 Castillo, Hilda 8B
98 WF300032 Bolivia BOL Env. Ed. Nat. Campaign- Solid Was 10/11/1997 Still, Paul 8B
99 WF300033 Bolivia BOL VIVE Cattle Management/Watershed 12/21/1997 Day, Paul Edward 8A
100 WF300034 Bolivia BOL PROMETA Ecological Profile/Apprai 11/29/1997 Holladay, Kevin W. 8A
101 WF300035 Bolivia BOL UAGRM El Vallecito Business Plan 10/25/1997 Cameron, Roy 6
102 WF300036 Bolivia BOL PROMETA Forest Products Feasibili 3/28/1998 O'Keefe, Timothy G. 8A
103 WF300038 Bolivia BOL CERES Mediation/Conflict Resoluti 4/10/1998 Tice, Ty 8D
104 WF300039 Bolivia BOL CERES Sustainable Forest Mgt Plan 3/8/1998 Christensen, Jay 8A
105 WF300040 Bolivia BOL FAN Marketing Plan- Bolivian Alli 12/5/1997 Cummins, Bryan 8D
106 WF300041 Bolivia BOL IBTA Integrated Pest Mgt for Corn 1/25/1998 Nelson, Eugene Elden 8A
107 WF300042 Bolivia BOL IICCA Soil & Water Conservation 4/4/1998 Bach, Robert 8A
108 WF300043 Bolivia BOL IICCA Participatory Planning/Trai 4/17/1998 Sherwood, Stephen G. 8D
109 WF300044 Bolivia BOL EBB Fundraising Strategy & Plan 8/1/1998 Daugherty, Charles H. 8D
110 WF300045 Bolivia BOL AIGACAA Organizational Developmen 12/6/1997 Namken, Jerry 2A
111 WF300046 Bolivia BOL Export Marketing Weavings 3/6/1999 Chase, Holly 9
112 WF300047 Bolivia BOL CIMAR Strategic Planning 2/7/1998 Wheeler, Donald K. 8B
113 WF300048 Bolivia BOL TROPICO Ecotourism Design 4/24/1998 Robinson, Alan H. 8A
114 WF300049 Bolivia BOL CUEMAD Strategic Planning 3/14/1998 Hughes, Jay 6
115 WF300050 Bolivia BOL AOCEMM Org Support/Mkting of Ag P 5/29/1998 Obregon, Herman 2B
116 WF300051 Bolivia BOL CIAC Municipal Data Base Renovati 9/19/1998 Sears, Frederick 8D
117 WF300052 Bolivia BOL CIDDEBENI Eval. of GIS Department 4/19/1998 Lesieutre, Aimee 8D
118 WF300053 Bolivia BOL CIDDEBENI Environmental Impact St 5/29/1999 De Paepe, Duane 8D
119 WF300054 Bolivia BOL SC/B Vocational Strategy for Yout 5/9/1998 Fahrlander, Daniel C. 7
120 WF300055 Bolivia BOL ANAPO IPM Specialist 3/15/1998 Cronholm, Gregory Bruce 2C
121 WF300056 Bolivia BOL PROBIOMA Market Study Bioregulato 11/7/1998 Levine, Jeffrey 8D
122 WF300057 Bolivia BOL SEMTA Estab. Rural Comm. Assoc 12/5/1998 Levine, Jeffrey 2A
123 WF300058 Bolivia BOL VIVE Design of Training Program 11/30/1998 Bradford, Lester 8A
124 WF300059 Bolivia BOL CEIBO Cocoa Quality Control 12/16/1998 Bigalli, Giovanni 2B
125 WF300060 Bolivia BOL IBTA/Tarija Strategic Planning 4/7/1999 Hughes, Jay 8D
126 WF300061 Bolivia BOL AIGACAA Alpaca Yarn & Tops Mkting 10/27/1998 Schermerhorn, Richard W. 2B
127 WF300062 Bolivia BOL CESATCH Rural Project Design/Inco 11/24/1998 Pines, James 9
128 WF300063 Bolivia BOL PROMETA Improved Mgt for Tarija Z 12/8/1998 Garcia, Michelle 8D
129 WF300064 Bolivia BOL Ident & Mkting of Forest Products 2/27/1999 Naughton, Gary 8D
130 WF300065 Bolivia BOL CERES Training for Mediation 12/17/1998 Gomez, Clara 8D
131 WF300066 Bolivia BOL UAJMS Fundraising Strategy Post-g 10/30/1998 Perkins, Douglas 6
132 WF300067 Bolivia BOL ASE Strategic Plan & Project Dev 2/27/1999 Pines, James 8D
133 WF300068 Bolivia BOL PRODESCO Ext. Training/Animal Hea 2/1/1999 Miller, Daniel K. 1
134 WF300070 Bolivia BOL CRS Eval of Seed Registration 11/28/1998 Stanelle, James 5
135 WF300071 Bolivia BOL FAN Business Plan for Plant Expor 2/8/1999 Rozelle, Harry 8D
136 WF300072 Bolivia BOL IICA Institutional Memory Dev. 7/4/1999 Paredes, Myriam 8D
137 WF300073 Bolivia BOL AOCEMM Fruit, Veg, & Herb Drying 3/22/1999 Palen, Margaret L. 2B
138 WF300074 Bolivia BOL CUEMAD Sus. Dev. Curriculum 3/2/1999 Hughes, Jay 6
139 WF300075 Bolivia BOL Eval. & Follow-up of Strategic Pl 4/2/1999 Handy, Marla 8D
140 WF300076 Bolivia BOL CAO Program Design- Migrant Farme 5/7/1999 Obregon, Herman 2A
141 WF300080 Bolivia BOL TROPICO Institutional Develop Pla 9/28/1999 Gale, Edward 8D
142 WF300081 Bolivia BOL IBTA Soil Lab Improvement 7/28/1999 Bowman, Rudolph 8D
143 WF300082 Bolivia BOL IBTA Follow-up to Soils Lab 8/19/1999 Bowman, Rudolph 8D
144 WF300083 Bolivia BOL CIEC Eval & Redesign/Microenterpr 7/17/1999 Williams, Corinn 9
145 WF300084 Bolivia BOL FPDRB Strategic Plan 10/2/1999 Wise, Linda 8D
146 WF300085 Bolivia BOL CIAC Data-Base Training 9/8/1999 Sears, Frederick 9
147 WF300086 Bolivia BOL PRODESCO Part 2 - Animal Health T 9/9/1999 Miller, Daniel K. 1
148 WF300087 Bolivia BOL FEDEAGRO Peanut Production/Harves 7/28/1999 Rogister, Enos William 1
149 WF300088 Bolivia BOL SC/B  Voc. Orientation - Adolesce 9/3/1999 Scholl, Jan 7
150 WF300089 Bolivia BOL CIDDEBENI PP - Sustainable Res. U 11/19/1999 Torrence, Tonia 8A
151 WF300090 Bolivia BOL VIVE Eval. Meth. for Sust. Mngt. 9/25/1999 Guzman, Victor Rodolfo 8A
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152 WF300091 Bolivia BOL RENACC Training Seminars - SME De 11/7/1999 Helgen, H. William 4
153 WF300092 Bolivia BOL ANAPO Diagnosis of Micronutrients 10/30/1999 Cameron, Roy 2B
154 WF300093 Bolivia BOL CRS M&E Transgenic Seed Varieties 11/13/1999 Strayer, Dennis 1
155 WF300094 Bolivia BOL ISALP Alternative Energy Developm 9/30/1999 Ethier, Roger R. 8A
156 WF300095 Bolivia BOL CHUCHINI Org Dvl - Structure & Pl 11/29/1999 Marzolla, A. Michael 8D
157 WF300096 Bolivia BOL CIPCA Market Study for Fruiticult 11/22/1999 Schermerhorn, Richard W. 1
158 WF300097 Bolivia BOL CIPCA Irrigation Project Design 10/16/1999 Johnson, Paul 1
159 WF300098 Bolivia BOL UAGRM Strategic Plan  El Vallecit 10/29/1999 Pines, James 6
160 WF300099 Bolivia BOL MHNNKM Museum Improvement - Diora 11/19/1999 Laughlin, Sally 6
161 WF300101 Bolivia BOL AOCEMM Support in Admin & Managem 11/3/1999 Quevada, Orlando 8D
162 152003 Ethiopia NGO-Operations Management 3/5/2000 Miller, Edward J. 0
163 152007 Ethiopia Coop Auditing Manual Preparation 2/5/2000 Williams, Johney L. 2A
164 155003 Uganda G.H.A. Collective/Coop Marketing (VED 2/5/2000 Swanson, Dwain 2A
165 155004 Uganda G.H.A. Kalengyere Potato Impact Asses 1/11/2000 Locke, Kerry 5
166 155005 Kenya Regional Commodity Information System 12/20/1998 Boyd, Ronald 3A
167 155006 Kenya Regional Commodity Information System 12/20/1998 Dolph, Bruce 3A


